STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATESSE1E  Pang of2
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE EED.NO. No

CCO# 309 | SUPPLEMENT# @ | Category Code: CJSA CONTINGENCY BALANCE (incl. this change)  $84,710,758.04
COST: $369,230_00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES O NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [J NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Epoxy AC Production Trial CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- - : i Thi ’ Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
g R Rt TR TS nER: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Performing revised epoxy asphalt concrete production trial with additional testing, revised paving thickness, additional steel
plates, additional leveling course, and increased paving pass dimensions.

Special Provisions Section 10-1.40 “Epoxy Asphalt Concrete Surfacing,” subsection “Materials,” is revised.

Special Provisions Section 10-1.40 “Epoxy Asphalt Concrete Surfacing” requires the Contractor to perform a paving mockup
to demonstrate their production operations. The size of this mockup is a minimum of 3.65 m wide by 50 m long and is to be
performed in two 25 mm thick passes. This mockup will not only demonstrate the Contractor's ability to place and compact

the material but also to construct longitudinal and transverse construction joints.

However in discussions with the Contractor, the Department has determined that a larger expanded mockup will be required
to more closely simulate the work in the field. The size of the expanded mockup will be 7.3 m wide by 101 m long. Under
Contract Change Orders 310 and 311 revised plan sheets have been issued to address conform fransitions required at the
Skyway (Hinge A) and YBITS (Hinge K) structures. This expanded mockup will include profile transition changes to simulate
these conforms. Steel plates will also be added, flush with the surface of the leveling course, in order to simulate the bond of
the epoxy asphalt concrete to the OBG steel deck. The steel plates will be welded together to prevent the plates from
separating during the rolling operation.

Due to the uneven conditions of the Department selected test site, a leveling course will be added to mimic the existing profile
of the Orthotropic Box Girder (OBG) steel deck surface.

A credit based on the Contractor’s paving subcontract will be provided for the epoxy asphalt concrete production trial required
by the original contract. A review of the paving subcontract shows that the original production trial was included in Bid Items
30-33 at unit costs. The expanded mockup (approximately 300% increase in area) coupled with the transition requirements at
Hinge A and Hinge K, the added steel plates and added leveling course on the Department selected site has significantly
changed the work included in the original paving subconiract.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 3193R1 with respect
to changes listed above.

The total cost of this change order is $400,000.00 extra work at force account and ($30,720.00) lump sum credit for a total of
$369,280.00, which can be financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), and Jing Chen (District Design).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, M5-89, Sacramento, CA 95814,
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 4/16/13 T REOLES] TETAL IO DATE
Bridge Engineer. CT Oversight, Wenyi Long, P.E.  Date 4/26/13 ITEMS e B0I0
i ; ight, i 0t =2

g g yiLong FORCE ACCOUNT $400,000.00 $400,000.00
Project Engineer: District Design, Jing Chen Date 4/29/13 | AGREED PRICE 30.00 $0.00
Project Manager: Date ADJUSTMENT ($30,720.00) ($30,720.00)
FHWA Rep.: Date TOTAL $369,280.00 $369,280.00

. FEDERAL PARTICIPATION
Environmental: Date
Py o . Fidh Fol e —| [[] PARTICIPATING [[] PARTICIPATING IN PART NONE

iyl 5 G0 Foay ate 4M7113 | =] NON-PARTICIPATING (MAINTENANGE) [ JNON-PARTICIPATING
Other (specify}: Date . .

FEDERAL SEGREGATION {if more than one Funding Source or P.L.P. type)
District Prior Approval By: Date [_lcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature; Date
/ 513
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